Rpt-ID: RCPESPRJ Georgia Date: (9/04/2015
User: vepps Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14716-13-000-0 Estimate Number: 0020 Pay Period: 08/16/2015
to 08/31/2015

Contract Location: Time Allowed: 708  Days

LEESBURG NORTH BYPASS @ US 19/SR 3 TO SR 195 AND Elapsed Calender Days: 586 Days

Percent Time: 82.77
District: 4 Area: 05
Contractor:

OXFORD CONSTRUCTION COMPANY Date Let: 12/13/2013
3200 PALMYRA RD. Date Awarded: 12/27/2013
Date Contract Executed: 01/22/2014
Date Notice to Proceed: 01/23/2014
ALBANY GA 31707-1221 Date Work Began: 02/20/2014
Phone: (229)883-3232 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $8,242,488.20 Counties:
Original Contract Amount $8,232,938.20 Lee
Funds Available $1,493,815.74
Percent Complete 81.88%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001420 $8,242,488.20 $8,232,938.20 $1,493,815.74 81.88% $744,099.21

Chief Engineer
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08/16/2015
to 08/31/2015

Project Number:

Federal State Project Number:

0001420

LEESBURG NORTH BYPASS - WIDENING & RECN¢

STP00-0001-00(420)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$5,398,937.92 $4,722,834.93
$1,349,734.54 $1,180,708.78
$6,748,672.46 $5,903,543.71
$0.00 $101,029.54
$6,748,672.46 $6,004,573.25
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,748,672.46 $6,004,573.25

Total Payable:

This Estimate

$676,102.99
$169,025.76
$845,128.75
($101,029.54)
$744,099.21
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$744,099.21
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Pay Period: 08/16/2015
to 08/31/2015

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .828
95100.000 122
.950 $11,602.20 $90,345.00
STP00-0001-00(420)
0010 201-1500 CLEARING & GRUBBING - LS 1.000 .786
610000.000 .039
.825 $23,790.00 $503,250.00
STP00-0001-00(420)
0022 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 1,044.000 3,933.722
18.000 .000
3,933.722 $.00 $70,807.00
0024 310-5080 GR AGGR BASE CRS, 8 INCH, INCL MATL SY 40,738.000 39,526.899
15.000 -5,408.945
34,117.954 $-81,134.18 $511,769.31
0025 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 7,818.000 5,777.513
18.700 8,017.833
13,795.346 $149,933.48 $257,972.97
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,686.000 18.680
79.250 220.210
238.890 $17,451.64 $18,932.03
0045 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 723.000 81.970
L BITUM MATL & H LIME 79.800 189.350
271.320 $15,110.13 $21,651.34
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 203.000 628.110
TL & H LIME 71.150 1,243.690
1,871.800 $88,488.54 $133,178.57
0055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,177.000 652.410
L & H LIME 73.200 1,036.040
1,688.450 $75,838.13 $123,594.54
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Pay Period: 08/16/2015
to 08/31/2015

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 413-1000 BITUM TACK COAT GL 990.000 277.000
4.250 357.000
634.000 $1,517.25 $2,694.50
0080 439-0018 PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY 34,774.000 18,045.441
51.250 10,316.133
28,361.574 $528,701.82 $1,453,530.67
0140 643-8040 GATE, WOVEN WIRE - EA 4.000 5.000
685.000 .000
5.000 $.00 $3,425.00
4FT
Category Amount: $831,299.01 $3,191,150.93
Category Number: (0020 DRAINAGE
0159 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 37.000 48.000
1050.000 .000
48.000 $.00 $50,400.00
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 150.000 162.800
31.500 .000
162.800 $.00 $5,128.20
0175 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 360.000 363.500
38.500 .000
363.500 $.00 $13,994.75
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 282.000 282.433
48.300 .000
282.433 $.00 $13,641.51
0185 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 312.000 323.600
57.300 .000
323.600 $.00 $18,542.28



Rpt-ID: RCPESPRJ Georgia
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Date: 09/04/2015
Page 5 of 7

Pay Period: 08/16/2015
to 08/31/2015

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0190 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 70.000 73.400
31.500 .000
73.400 $.00 $2,312.10
0210 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 4.000 5.000
500.000 .000
5.000 $.00 $2,500.00
0250 576-1015 SLOPE DRAIN PIPE, 15 IN LF 274.000 284.700
28.250 .000
284.700 $.00 $8,042.78
0255 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 299.000 300.890
55.000 .000
300.890 $.00 $16,548.95
0260 603-7000 PLASTIC FILTER FABRIC SY 299.000 311.835
3.500 .000
311.835 $.00 $1,091.42
Category Amount: $0.00 $132,201.99
Category Number: (0030 EROSION
0280 163-0232 TEMPORARY GRASSING AC 9.000 10.832
500.000 -2.586
8.246 $-1,293.00 $4,123.00
0290 163-0300 CONSTRUCTION EXIT EA 5.000 6.000
1500.000 .000
6.000 $.00 $9,000.00
0300 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 428.000 1,849.000
5.000 192.000
2,041.000 $960.00 $10,205.00



Rpt-ID: RCPESPRJ Georgia Date: (9/04/2015

User: vepps Department of Transportation Page 6 of 7
Estimate Summary By Project

Contract ID: B14716-13-000-0 Estimate Number: 0020 Pay Period: 08/16/2015
to 08/31/2015

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION
0310 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 320.000 808.500
15.000 32.000
840.500 $480.00 $12,607.50
0315 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 3.000 1.500
200.000 1.500
3.000 $300.00 $600.00
0320 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 12,950.000 2,025.000
0.500 36.000
2,061.000 $18.00 $1,030.50
0325 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 7.000 31.000
100.000 .000
31.000 $.00 $3,100.00
0335 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 3.000 6.000
100.000 1.000
7.000 $100.00 $700.00
0340 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 15.000
840.000 2.000
17.000 $1,680.00 $14,280.00
0355 700-6910 PERMANENT GRASSING AC 18.000 3.420
1200.000 2.586
6.006 $3,103.20 $7,207.20
0365 700-8000 FERTILIZER MIXED GRADE TN 1.000 3.500
1500.000 .000
3.500 $.00 $5,250.00

Category Amount: $5,348.20 $68,103.20
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Pay Period: 08/16/2015
to 08/31/2015

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
0503 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 210.000 400.001
35.900 .000
400.001 $.00 $14,360.04
0508 441-0004 CONC SLOPE PAV, 4 IN SY 553.000 596.823
56.400 .000
596.823 $.00 $33,660.82
0513 500-0100 GROOVED CONCRETE SY 1,389.000 .000
5.150 1,646.900
1,646.900 $8,481.54 $8,481.54
0533 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 211.000 210.668
128.100 .000
210.668 $.00 $26,986.57
1
0559 520-2214 PILING, PSC, 14 IN SQ LF .000 210.000
49.988 .000
210.000 $.00 $10,497.48
Category Amount: $8,481.54 $93,986.45
Category Number: (0010 ROADWAY
0613 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 2,488.000 2,900.000
3.500 .000
2,900.000 $.00 $10,150.00
Category Amount: $0.00 $10,150.00

Project Total Amount: $845,128.75

$6,748,672.46



